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SR 520 Program overview and timeline

Program map

Fully
Funded‘.

Program schedule

« Eastside Transit and HOV Project: Opened 2014

« Pontoon Construction Project (Aberdeen): Completed 2015

* New floating bridge: Opened April 2016

« West Approach Bridge North: Opening 2017

« Remaining west side corridor: Fully funded, construction to begin by 2018



SR 520 costs and funding
(designh and construction)

SR 520 program cost estimate

Note: 2009 Legislative spending cap is $4.65 billion

E;Q:%izggdrc)encze()iYSGSegislative authorization $4.56 B
Funding sources (below)
State funding (primarily Motor Vehicle Fuel Tax) $0.61 B
State funding (Connecting Washington Account) $1.64B
SR 520 Account (tolling and future federal funds) $1.65B
Federal TIFIA loan $0.30 B
Other federal funding $0.20 B
Deferred sales tax $0.16 B

Includes $1.64 billion in new revenue authorized in 2015 via ESSB 5988, Updated: December 2015
Includes $14 million authorized in 2015 via 2ESHB 1299,
Includes $10 million in existing agency resources authorized in 2014 via ESSB 6001.



West Approach Bridge North construction
progress




Rest of the West project overview

] Phase 1: Montlake Phase
Construction to begin in 2018
Estimated duration: 4-5 years

[ Phase 2: Portage Bay Phase
Construction to begin in approx. 2020-2022
Estimated duration: 6 years

] Phase 3: Montlake Cut Crossing Phase
Construction to begin as early as 2024
Estimated duration: 3 years



Montlake Phase key elements

(shown at completion of Montlake Phase)



Montlake Phase design visualizations

A new Montlake lid will provide neighborhood open space and
multimodal transportation connections.

Conceptual rendering of the land bridge over SR 520, looking northeast,
approaching an outlook viewpoint. The land bridge connects local
greenways around the Arboretum and to the University of Washington
for a variety of recreation users.



SR 520 practical design

 The SR 520 Program has
implemented practical design
over several years of planning
and project development.

« Examples of SR 520 practical
design are listed below:

* Narrower lanes and
shoulders along the corridor

« Leaner Portage Bay Bridge

 Smarter Montlake lid

* Fewer bridge columns




How is WSDOT preparing for construction
of the Montlake Phase?

2016

We are
here

2017

2018

XX

Vv

Early/spring: Summer: Fall: Early: Spring: Spring/ Late 2017: 2018:
City of Public open Neighborhood | Conduct Conduct summer: Award Construction
Seattle house and  outreach follow-up outreach Publish contract begins
design Online Open about neighborhood on the contract (Montlake
coordination, House, City upcoming meetings Neighborhood Phase)
public Council construction | and host Traffic
outreach update Feb. 28 Management Early 2018:
public Plan (NTMP) Host pre-
meeting construction
open house
Key: with contractor
Proiect/outreach Ongoing: City of Seattle coordination, outreach to key stakeholders
ject/outreac ) ) )
Q milestone and the community, monthly construction meetings
Construction
milestone Note: These dates reflect the current project plans, but are subject to change as needed.




Montlake Phase public outreach

WSDOT continues to conduct outreach to share project
updates with the community in advance of construction:

2016

v" Provided more than 30 briefings to local community
organizations in 2016

Hosted June open house event

Shared June-July Online Open House

Provided four fall frontline neighbor outreach meetings
with nearby residents

ANRNEN

2017

v Provided follow-up frontline neighbor outreach meetings

« Conduct broader neighborhood spring outreach on key
topics such as traffic and noise

* Hire Ombudsman/community liaison position

2018

« Conduct additional pre-construction outreach with
contractor

« Begin construction

Nearly 300 people joined WSDOT and the City of
Seattle at the June 28, 2016 open house in Seattle.




Frontline neighbor outreach update

At follow-up meetings in early 2017, WSDOT shared a
number of key measures to minimize construction
impacts.

Key topics discussed:

Construction impacts
Aesthetics
Communications

Health and safety

Traffic

Design and other concerns

Examples of key measures planned for the Montlake
Phase:

Install construction screening where possible and
agreed upon

Hire an Ombudsman/community liaison starting in
2017

Pave access roads where possible to reduce dust
Prohibit the contractor from parking on local streets in
residential areas

Require that the construction site be kept clean
Provide safe and clearly marked bicycle and
pedestrian detour routes

Map of locations of SR 520 frontline neighbor
outreach meetings.




SR 520 Diversity in contracting

« The SR 520 Program and its multiple construction
phases include a number of contracting goals:

» Disadvantaged Business Enterprise (DBE)
participation

* Apprenticeship hours

* Training hours

* Minority, Small, Veteran, and Women’s
Business Enterprise (MSVWBE) participation

* The SR 520 Program tracks and monitors its
progress in meeting these goals as part of its
robust Diversity and Inclusion Program. Overall, the

SR 520 Program is meeting or exceeding these

goals as part of its design and construction efforts.

« The SR 520 Program also:

* Reaches out to small and disadvantaged firms
to share upcoming contracting opportunities

» Coordinates closely with WSDOT’s Office of
Equal Opportunity

* Produces a quarterly Diversity and Inclusion
report, which is available on the project
website




Next steps

Summer 2017: West Approach Bridge North (WABN) scheduled to open to traffic

« 2017: Award contract for Montlake Phase of construction in Seattle
(includes the West Approach Bridge South, Montlake lid and land bridge)

« Early 2018: Conduct additional pre-construction outreach with contractor

« 2018: Begin construction of Montlake Phase




Questions?

For more information:

Visit: www.wsdot.wa.qgov/projects/SR520Bridge

E-mail:; SR520Bridge@wsdot.wa.qgov

Call: 206-770-3554

Mail: SR 520 Bridge Replacement and HOV Program
999 3rd Avenue, Suite 2200
Seattle, WA 98104



http://www.wsdot.wa.gov/projects/SR520Bridge
mailto:SR520Bridge@wsdot.wa.gov

